

Status of Tender as on 8th March, 2022

S.No	Tender No. & Date	Item Description	Estimated Tender Value (in Crores)	Due date of Opening	Tender Status
1	CIL/C2D/20 Cu.M ER. Shovel/Trial/364 dated 14.12.2020	Supply, Installation and Commissioning of 1 (One) No. of 20 Cu. M. Electric Rope Shovels along with Consumable Spares and Consumables for 12 months of warranty period from the date of commissioning of the equipment and thereafter Spares & Consumables for a period of 24 months on trial basis and on being declared proven after successful performance during trial period of 36 months, supply of Spares & Consumables for a further period of 60 months on proven basis	73.00	08.01.2021	CIL Board met on 24.01.2022 and approved the case. BC sought from NCL. NoA will be issued on receipt of BC.
2	CIL/C2D/24M3 /88R Electric Walking Dragline /Trial/ 371 Dated 03.05.2021	Supply, Installation and Commissioning of 1 No. of 24M3/88R Electric Walking Dragline Along with Consumable Spares and Consumables for 36 months of Trial period from the date of commissioning of the equipment and thereafter Spares & Consumables for a period of 96 months.	481	08.07.2021	Price bid opened on 29.12.2021 and Reverse Auction done. Price justification sought from BEMI as per TC recommendation.
3	CIL/C2D/20cum Elec. Hyd. Shovel/R-139/21-22/372 Dated 03/05/2021	Supply, Installation and Commissioning of 20 CuM Electric Hydraulic Face Shovels Along with Consumable Spares and Consumables for warranty period of one year and Spares & Consumables for post warranty period of 7 years under Spares Cost Cap	283.8	27.07.2021	Tender has been cancelled. File sent to EED for review of requirement.
4	CIL/C2D/10-12cum Hyd. Shovel/R-140/21-22/373 dated 24.05.2021	Supply, installation and commissioning of 4 nos. of 10 - 12 CuM Diesel Hydraulic Face Shovels, 5 nos. of 10 - 12 CuM Diesel Hydraulic Backhoe Shovels and 1 no. 10-12 CuM Electric Hydraulic Face Shovel along with Consumable Spares and Consumables for 12 months of warranty period from the date of commissioning of the equipment and thereafter Spares & Consumables for a period of 5 years under Spares Cost Cap	230.48	09.08.2021	Chairman CIL has approved TC recommendation for placement of order on L1 bidders, for approval in CIL Board. The same shall be placed in next Board meeting.
5	CIL/C2D/42cum ERS/R-120/2021-22/374 dated 14.07.2021	Supply, Installation and Commissioning of 8 nos. 42 CuM Electric Rope Shovels along with Consumable Spares and Consumables for warranty period of one year and thereafter Spares & Consumables for a period of 12 years under Spares Cost Cap	2609.78	21.09.2021	Price bid opened on 11.02.2022 followed by RA. Breakup of RA price received on 21.02.2022. Under CS vetting.
6	CIL/C2D/850HP Dozer/R-141/2021-22/375 dated 22.07.2021	Supply, Installation and Commissioning of 21 nos. of 850HP Crawler Dozers (11 nos. with ripper and 10 nos. without ripper) along with Consumable Spares and Consumables for 12 months of warranty period and thereafter Spares and Consumables for a period of 5 years under Spares Cost Cap	443.12	06.09.2021	Price Bid opened on 05.01.2022. TC met on 21.02.2022. Minutes under preparation.
7	CIL/C2D/190T Dumper/R-142/21-22/377 Dated 26.07.2021	Supply, Installation and Commissioning of 52 nos. of 190T Rear Dumpers along with Consumable Spares and Consumables for 12 months of warranty period from the date of commissioning of the equipment and thereafter Spares and Consumables for a period of 8 years under Spares Cost Cap	1807.52	29.10.2021	Technical and commercial scrutiny completed. TC to be held for deliberation on techno-commercial acceptability and price bid opening.

8	CIL/C2D/20cum ERS/R-146/2021-22/381 dtd. 15.11.2021	Supply, Installation and Commissioning of 02 nos. of 20 CuM Electric Rope Shovels along with Consumable Spares and Consumables for 12 months of warranty period from the date of commissioning of the equipment and thereafter Spares and Consumables for a period of 10 years under Spares Cost Cap	299.93	21.12.2021	Opened on 27.12.2021 after auto-extension. Under Techno-Commercial Scrutiny. 2nd set of shortfall documents will be issued on approval.
9	CIL/C2D/Cart. Expl. & Accs./2021-23/CDD-I/382 dated 29.12.2021	Conclusion of Running Contracts (RCs) and empanelment as Reserve RC holders for the period upto 31.05.2023 for supply of shortfall quantity of CDD for Deg-I mines to all the subsidiary companies of CIL and NEC	9.45	31.01.2022	Opened on 31.01.2022. TC for price bid opened signed. To be forwarded for approval.
10	CIL/C2D/CAMC Data Centre/Re-tender/21-22/383 Dated: 30.12.2021	Comprehensive Annual Maintenance Contract (CAMC) of Data Centre equipment and IT Infrastructure of Coal India Ltd., office complex at Kolkata for a period of 03 years.	3.93	19.01.2022	Opened on 27.12.2021. Under final TC recommendation.
11	CIL/C2D/ Digital dispensary/21-22/384 dated 31.12.2021	Setting up & operation of Digital Dispensary center with telemedicine facility including video consultation and pathology	16.39	27.01.2022	Under financial vetting after techno-commercial scrutiny
12	CIL/C2D/460HP WDozers/R-147/2021-22/385	Supply, Installation and Commissioning of 15 nos. of 460HP Wheel Dozers	120.90	08.03.2022	Due for opening on 08.03.2022
Assistant Manager(MM)					