


Status of Ongoing Tender as on 31st January, 2023

S.No	Tender No. & Date	Item Description	Estimated Tender Value (in Crores)	Due date of Opening	Tender Status
1	CIL/C2D/42cum ERS/R-120/2021-22/374 dated 14.07.2021	Supply, Installation and Commissioning of 8 nos. 42 CuM Electric Rope Shovels along with Consumable Spares and Consumables for warranty period of one year and thereafter Spares & Consumables for a period of 12 years under Spares Cost Cap	2609.78	21.09.2021	Proposal for procurement has been approved by CIL Board during their 447th Board Meeting held on 07.11.2022. BC sought from SECL. Not yet received. In the meantime, observations of JS&FA, MoC have been received. Opinion from ASG has been obtained on the observations of JS&FA, MoC. Matter has been communicated to Management. SECL requested for deferment of procurement for another 5 years. Accordingly, Board Note has been sent to Co. Secy for placement before CIL board for cancellation of the instant tender.
2	CIL/C2D/190T Dumper/R-142/21-22/377 Dated 26.07.2021	Supply, Installation and Commissioning of 52 nos. of 190T Rear Dumpers along with Consumable Spares and Consumables for 12 months of warranty period from the date of commissioning of the equipment and thereafter Spares and Consumables for a period of 8 years under Spares Cost Cap	1807.52	29.10.2021	NOAs dated 30.11.2022 have been issued on M/s. GMMCO (47 nos.) and M/s Tata Hitachi (5 nos.). Security Deposit has been received from M/s GMMCO. Contract signed with M/s GMMCO on 02.01.2023. Security Deposit has now been received from M/s Tata Hitachi. Contract to be signed shortly.
3	CIL/C2D/20cum ERS/R-146/2021-22/381 dtd. 15.11.2021	Supply, Installation and Commissioning of 02 nos. of 20 CuM Electric Rope Shovels along with Consumable Spares and Consumables for 12 months of warranty period from the date of commissioning of the equipment and thereafter Spares and Consumables for a period of 10 years under Spares Cost Cap	299.93	27.12.2021	Proposal for procurement has been put up for CFDs met on 19.08.2022 and approved; Minutes received. Survey off report of 1 no. 10 CuM shovel received. Budget sought from NCL on 11.11.2022. Budget details received from NCL. NOA is to be issued. Awaiting outcome of procurement case at Sl.No. 1 as the L-1 party is same in both the cases.
4	CIL/C2D/460HP WDozer/R-147/Trial/387 dated 24.06.2022	Supply Installation and commissioning of 2 nos. 460HP Wheel dozers under trial along with spares and consumables for 6 years	16.20	21.02.2023	Due for opening on 21.02.2023
5	CIL/C2D/10-12 cum Hyd. Shovel/R-148/22-23/388 dated 24.11.2022	Supply, Installation and Commissioning of 2 nos. of 10 - 12 CuM Diesel Hydraulic Face Shovels, 3 nos. of 10 - 12 CuM Diesel Hydraulic Backhoe Shovels and 2 no. 10-12 CuM Electric Hydraulic Face Shovels of along with Consumable Spares and Consumables for 12 months of warranty period from the date of commissioning of the equipment and thereafter Spares and Consumables for a period of 5 years under Spares Cost Cap	204.95	16.01.2023	Tender opened on 16.01.2023. Under Technical Scrutiny.
<p align="right">  Assistant Manager (MM) </p>					