

Status of Ongoing Tender as on 31st August, 2022					
S.No	Tender No. & Date	Item Description	Estimated Tender Value (in Crores)	Due date of Opening	Tender Status
1	CIL/C2D/42cum ERS/R-120/2021-22/374 dated 14.07.2021	Supply, Installation and Commissioning of 8 nos. 42 CuM Electric Rope Shovels along with Consumable Spares and Consumables for warranty period of one year and thereafter Spares & Consumables for a period of 12 years under Spares Cost Cap	2609.78	21.09.2021	TC Meeting held on 27.06.2022. Price justification sought from L-1 bidder has been received. TC to meet shortly.
2	CIL/C2D/850HP Dozer/R-141/2021-22/375 dated 22.07.2021	Supply, Installation and Commissioning of 21 nos. of 850HP Crawler Dozers (11 nos. with ripper and 10 nos. without ripper) along with Consumable Spares and Consumables for 12 months of warranty period and thereafter Spares and Consumables for a period of 5 years under Spares Cost Cap	443.12	06.09.2021	NOA vide no. CIL/C2D/850 HP Dozer/R-141/455 dated 25.08.2022 was issued on M/s GMMCO Ltd for 3 nos. NOA vide no. CIL/C2D/850 HP Dozer/R-141/471 dated 29.08.2022 was issued on M/s L&T Ltd for 6 nos.
3	CIL/C2D/190T Dumper/R-142/21-22/377 Dated 26.07.2021	Supply, Installation and Commissioning of 52 nos. of 190T Rear Dumpers along with Consumable Spares and Consumables for 12 months of warranty period from the date of commissioning of the equipment and thereafter Spares and Consumables for a period of 8 years under Spares Cost Cap	1807.52	29.10.2021	As per TC recommendations, justification of price quoted has been sought from the bidders.
4	CIL/C2D/20cum ERS/R-146/2021-22/381 dtd. 15.11.2021	Supply, Installation and Commissioning of 02 nos. of 20 CuM Electric Rope Shovels along with Consumable Spares and Consumables for 12 months of warranty period from the date of commissioning of the equipment and thereafter Spares and Consumables for a period of 10 years under Spares Cost Cap	299.93	27.12.2021	TC met on 21.07.2022 and recommended for procurement. Case has been approved by CFDs.
5	CIL/C2D/CAMC Data Centre/Re-tender/21-22/383 Dated: 30.12.2021	Comprehensive Annual Maintenance Contract (CAMC) of Data Centre equipment and IT Infrastructure of Coal India Ltd., office complex at Kolkata for a period of 03 years.	3.93	19.01.2022	LOA dated CIL/C2D/CAMC Data Centre/2021-22/1174 dated 24.03.2022 has been issued. Performance Security has been submitted. Contract to be signed.
6	CIL/C2D/ Digital dispensary/21-22/384 dated 31.12.2021	Setting up & operation of Digital Dispensary center with telemedicine facility including video consultation and pathology	16.39	27.01.2022	Final TC recommendations were approved by Competent Authority. LOA vide no. 142 dated 25.07.2022 issued by ED (CD/Welfare). BG awaited.
7	CIL/C2D/460HP WDozer/R-147/Trial/387 dated 24.06.2022	Supply Installation and commissioning of 2 nos. 460HP Wheel dozers under trial along with spares and consumables for 6 years	16.2	18.10.2022	Due for opening on 18.10.2022


 Assistant Manager (MM)