

Status of Ongoing Tender as on 31st July, 2022

S.No	Tender No. & Date	Item Description	Estimated Tender Value (in Crores)	Due date of Opening	Tender Status
1	CIL/C2D/42cum ERS/R-120/2021-22/374 dated 14.07.2021	Supply, Installation and Commissioning of 8 nos. 42 CuM Electric Rope Shovels along with Consumable Spares and Consumables for warranty period of one year and thereafter Spares & Consumables for a period of 12 years under Spares Cost Cap	2609.78	21.09.2021	TC Meeting held on 27.06.2022. Price justification sought from L-1 bidder has been received. TC to meet shortly.
2	CIL/C2D/850HP Dozer/R-141/2021-22/375 dated 22.07.2021	Supply, Installation and Commissioning of 21 nos. of 850HP Crawler Dozers (11 nos. with ripper and 10 nos. without ripper) along with Consumable Spares and Consumables for 12 months of warranty period and thereafter Spares and Consumables for a period of 5 years under Spares Cost Cap	443.12	06.09.2021	TC met on 11.05.2022 and TC recommendations for conclusion of contracts are under approval of CFDs. CFDs sought additional information which is being provided.
3	CIL/C2D/190T Dumper/R-142/21-22/377 Dated 26.07.2021	Supply, Installation and Commissioning of 52 nos. of 190T Rear Dumpers along with Consumable Spares and Consumables for 12 months of warranty period from the date of commissioning of the equipment and thereafter Spares and Consumables for a period of 8 years under Spares Cost Cap	1807.52	29.10.2021	As per TC recommendations, justification of price quoted has been sought from the bidders.
4	CIL/C2D/20cum ERS/R-146/2021-22/381 dtd. 15.11.2021	Supply, Installation and Commissioning of 02 nos. of 20 CuM Electric Rope Shovels along with Consumable Spares and Consumables for 12 months of warranty period from the date of commissioning of the equipment and thereafter Spares and Consumables for a period of 10 years under Spares Cost Cap	299.93	27.12.2021	TC met on 21.07.2022 and recommended for procurement. Case under approval for placement of CFDS.
5	CIL/C2D/Cart. Expl. & Accs./2021-23/CDD-I/382 dated 29.12.2021	Conclusion of Running Contracts (RCs) and empanelment as Reserve RC holders for the period upto 31.05.2023 for supply of shortfall quantity of CDD for Deg-I mines to all the subsidiary companies of CIL and NEC	9.45	31.01.2022	RCs vide no. 227,228 and 229 dated 02.07.2022 were issued on M/s Ideal Detonators Pvt. Ltd, M/s Solar Industries India Ltd and M/s CDET Explosive Industries Pvt. Ltd respectively.
6	CIL/C2D/CAMC Data Centre/Re-tender/21-22/383 Dated: 30.12.2021	Comprehensive Annual Maintenance Contract (CAMC) of Data Centre equipment and IT Infrastructure of Coal India Ltd., office complex at Kolkata for a period of 03 years.	3.93	19.01.2022	LOA dated CIL/C2D/CAMC Data Centre/2021-22/1174 dated 24.03.2022 has been issued. Performance Security has been submitted. Contract to be signed.
7	CIL/C2D/ Digital dispensary/21-22/384 dated 31.12.2021	Setting up & operation of Digital Dispensary center with telemedicine facility including video consultation and pathology	16.39	27.01.2022	Final TC recommendations were approved by Competent Authority. LOA vide no. 142 dated 25.07.2022 issued by ED (CD/Welfare). BG awaited.
8	CIL/C2D/850HP Dozer/R-141/Trial/386 dated 17.06.2022	Supply Installation and commissioning of 2 nos. 850HP crawler dozers without ripper under trial along with spares and consumables for 6 years	40.74	16.07.2022	No offer received on auto-extended due date of opening - 16.07.2022. Tender has been cancelled.
9	CIL/C2D/460HP WDozer/R-147/Trial/387 dated 24.06.2022	Supply Installation and commissioning of 2 nos. 460HP Wheel dozers under trial along with spares and consumables for 6 years	16.2	18.08.2022	Due for opening on 18.08.2022

Amal
10/8/22
Assistant Manager(MM)