

**Status of Tender as on 31st May, 2022**

S.No	Tender No. & Date	Item Description	Estimated Tender Value (in Crores)	Due date of Opening	Tender Status
1	CIL/C2D/24M3 /88R Electric Walking Dragline /Trial/ 371 Dated 03.05.2021	Supply, Installation and Commissioning of 1 No. of 24M3/88R Electric Walking Dragline Along with Consumable Spares and Consumables for 36 months of Trial period from the date of commissioning of the equipment and thereafter Spares & Consumables for a period of 96 months.	481	08.07.2021	TC recommendation for cancellation of Tender is under approval.
2	CIL/C2D/10-12cum Hyd. Shovel/R-140/21-22/373 dated 24.05.2021	Supply, installation and commissioning of 4 nos. of 10 - 12 CuM Diesel Hydraulic Face Shovels, 5 nos. of 10 - 12 CuM Diesel Hydraulic Backhoe Shovels and 1 no. 10-12 CuM Electric Hydraulic Face Shovel along with Consumable Spares and Consumables for 12 months of warranty period from the date of commissioning of the equipment and thereafter Spares & Consumables for a period of 5 years under Spares Cost Cap	230.48	09.08.2021	NOA vide nos. CIL/C2D/10-12 CuM Hyd. Shovel/R-140/21-22/373/1178 dated 25.03.2022 to Ms/ Larsen & Toubro Ltd and CIL/C2D/10-12 CuM Hyd. Shovel/R-140/21-22/373/1177 dated 25.03.2022 to M/s Tata Hitachi Construction Machinery Company Pvt Ltd were issued.  Contract vide no. CIL/C2D/10-12 CuM Hyd. Shovel/R-140/225 signed with M/s L&T on 31.05.2022
3	CIL/C2D/42cum ERS/R-120/2021-22/374 dated 14.07.2021	Supply, Installation and Commissioning of 8 nos. 42 CuM Electric Rope Shovels along with Consumable Spares and Consumables for warranty period of one year and thereafter Spares & Consumables for a period of 12 years under Spares Cost Cap	2609.78	21.09.2021	Two representations have been received which have been referred to IEMs. IEM Meeting scheduled to be held on 03.06.2022.
4	CIL/C2D/850HP Dozer/R-141/2021-22/375 dated 22.07.2021	Supply, Installation and Commissioning of 21 nos. of 850HP Crawler Dozers (11 nos. with ripper and 10 nos. without ripper) along with Consumable Spares and Consumables for 12 months of warranty period and thereafter Spares and Consumables for a period of 5 years under Spares Cost Cap	443.12	06.09.2021	TC met on 11.05.2022 and TC recommendations are under approval.
5	CIL/C2D/190T Dumper/R-142/21-22/377 Dated 26.07.2021	Supply, Installation and Commissioning of 52 nos. of 190T Rear Dumpers along with Consumable Spares and Consumables for 12 months of warranty period from the date of commissioning of the equipment and thereafter Spares and Consumables for a period of 8 years under Spares Cost Cap	1807.52	29.10.2021	Technical and commercial scrutiny completed. TC recommendations for price bid opening are under approval.
6	CIL/C2D/20cum ERS/R-146/2021-22/381 dtd. 15.11.2021	Supply, Installation and Commissioning of 02 nos. of 20 CuM Electric Rope Shovels along with Consumable Spares and Consumables for 12 months of warranty period from the date of commissioning of the equipment and thereafter Spares and Consumables for a period of 10 years under Spares Cost Cap	299.93	27.12.2021	Final Techno-commercial scrutiny completed. Price bid opened on 12.05.2022. Price Break-up received. Price CS is under vetting.

*Amal*

7	CIL/C2D/Cart. Expl. & Accs./2021-23/CDD-I/382 dated 29.12.2021	Conclusion of Running Contracts (RCs) and empanelment as Reserve RC holders for the period upto 31.05.2023 for supply of shortfall quantity of CDD for Deg-I mines to all the subsidiary companies of CIL and NEC	9.45	31.01.2022	Price bid opened on 10.03.2022. Price justification sought from bidder. Bidder has submitted reply on 30.03.2022. Status of supply and unutilized quantity of CDD -I/II/III collected from subsidiaries and firms. TC to meet for deliberation.
8	CIL/C2D/CAMC Data Centre/Re-tender/21-22/383 Dated: 30.12.2021	Comprehensive Annual Maintenance Contract (CAMC) of Data Centre equipment and IT Infrastructure of Coal India Ltd., office complex at Kolkata for a period of 03 years.	3.93	19.01.2022	LOA dated CIL/C2D/CAMC Data Centre/2021-22/1174 dated 24.03.2022 has been issued. Contract will be signed on receipt of Performance Security.
9	CIL/C2D/ Digital dispensary/21-22/384 dated 31.12.2021	Setting up & operation of Digital Dispensary center with telemedicine facility including video consultation and pathology	16.39	27.01.2022	TC met on 09.05.2022 and deliberated on Techno-Commercial acceptability of offers. Presentation held on 30.05.2022. TC to meet for final Minimum Qualification Requirement (MQR) criteria evaluation.

*Pamath*  
Assistant Manager(MM)

9/6/22