

Status of Ongoing Tender as on 31st October, 2022					
S.No	Tender No. & Date	Item Description	Estimated Tender Value (In Crores)	Due date of Opening	Tender Status
1	CIL/C2D/42cum ERS/R-120/2021-22/374 dated 14.07.2021	Supply, Installation and Commissioning of 8 nos. 42 CuM Electric Rope Shovels along with Consumable Spares and Consumables for warranty period of one year and thereafter Spares & Consumables for a period of 12 years under Spares Cost Cap	2609.78	21.09.2021	Proposal for procurement has been put up for CIL Board. CIL Board held on 21.10.2022. Matter deferred to next Board, scheduled to be held on 07.11.2022.
2	CIL/C2D/850HP Dozer/R-141/2021-22/375 dated 22.07.2021	Supply, Installation and Commissioning of 21 nos. of 850HP Crawler Dozers (11 nos. with ripper and 10 nos. without ripper) along with Consumable Spares and Consumables for 12 months of warranty period and thereafter Spares and Consumables for a period of 5 years under Spares Cost Cap	443.12	06.09.2021	Contract vide CIL/C2D/850HP Dozers/R-141/230 dated 22.09.2022 signed with M/s GMMCO and M/s Caterpillar, USA for 3 nos. Contract vide CIL/C2D/850HP Dozers/R-141/231 dated 12.10.2022 signed with M/s L&T Ltd and M/s Komatsu, Japan for 6 nos.
3	CIL/C2D/190T Dumper/R-142/21-22/377 Dated 26.07.2021	Supply, Installation and Commissioning of 52 nos. of 190T Rear Dumpers along with Consumable Spares and Consumables for 12 months of warranty period from the date of commissioning of the equipment and thereafter Spares and Consumables for a period of 8 years under Spares Cost Cap	1807.52	29.10.2021	Proposal for procurement has been put up for CIL Board. CIL Board held on 21.10.2022. Matter deferred to next Board, scheduled to be held on 07.11.2022.
4	CIL/C2D/20cum ERS/R-146/2021-22/381 dtd. 15.11.2021	Supply, Installation and Commissioning of 02 nos. of 20 CuM Electric Rope Shovels along with Consumable Spares and Consumables for 12 months of warranty period from the date of commissioning of the equipment and thereafter Spares and Consumables for a period of 10 years under Spares Cost Cap	299.93	27.12.2021	CFDs met on 19.08.2022 and approved; Minutes received. Survey off report of 1 no. 10 CuM shovel awaited. NOA will be issued thereafter.
5	CIL/C2D/CAMC Data Centre/Re-tender/21-22/383 Dated: 30.12.2021	Comprehensive Annual Maintenance Contract (CAMC) of Data Centre equipment and IT Infrastructure of Coal India Ltd., office complex at Kolkata for a period of 03 years.	3.93	19.01.2022	Contract vide CIL/C2D/CAMC Data Centre/22-23/Contract/232 dated 20.10.2022 signed on 20.10.2022 with M/s Techniche Consulting Services Pvt. Ltd.
6	CIL/C2D/460HP WDozer/R-147/Trial/387 dated 24.06.2022	Supply Installation and commissioning of 2 nos. 460HP Wheel dozers under trial along with spares and consumables for 6 years	16.2	18.11.2022	Due for opening on 18.11.2022

Kamlesh
Assistant Manager(MM)